AR Aircraft Tracer

Team F

David Salinas

Project Start: Mon, 8/26/2024

Today: Fri, 12/6/2024

Display Week: 9

► Watch How to Make a Gantt Chart in Excel

TASK	ASSIGNED TO	PROGRESS	START	END
Phase 1: Project Scoping				
Team Contracts		100%	8/30/24	8/30/24
Develop Project Idea		100%	8/30/24	8/30/24
Initial Project Scope		100%	8/30/24	9/3/24
Revise Project Scope		100%	9/3/24	9/10/24
Initial Requirements		100%	8/31/24	9/6/24
Revise Requirements		100%	9/7/24	9/13/24
Initial System Architecture		100%	9/14/24	9/20/24
Revise System Architecture		100%	9/21/24	9/27/24
Initial Behavior Specification		100%	9/28/24	10/4/24
Revise Behavior Specification		100%	10/5/24	10/10/24
Initial Implementation Plan		100%	10/9/24	10/10/24
Update Implementation Plan		100%	10/18/24	10/18/24
Initial UI Mock-Ups		100%	10/19/24	10/21/24
Update Implementation Plan		100%	10/25/24	10/25/24
Revise UI Mock-Ups		100%	10/26/24	10/28/24
Update Implementation Plan		100%	11/1/24	11/1/24
Update Implementation Plan		100%	11/8/24	11/8/24
Update Implementation Plan		100%	11/15/24	11/15/24
Update Implementation Plan		100%	11/22/24	11/22/24
Update Implementation Plan		100%	11/29/24	11/29/24
Phase 2: Prototype				
Make ADS-B Data Prototype	JL+ML	100%	10/14/24	10/18/24
Make UDP Stream Prototype	TR	100%	10/14/24	10/16/24
Make X-Plane Rendering Prototype	DS+MF	100%	10/16/24	10/20/24
Phase 3: Minimum Viable Product Implementation				
Get ADS-B Data	JL+ML	100%	10/18/24	10/20/24
Parse ADS-B Data	JL+ML	100%	10/21/24	10/22/24
Update ADS-B Data	JL+ML	100%	10/23/24	10/24/24
Interpolate Aircraft	TR+DS	100%	10/24/24	10/27/24
Render Aircraft	DS+MF	100%	10/27/24	11/4/24
Output UDP Stream	TR+ML	100%	10/30/24	11/7/24
Get User Location	TR+JL	100%	11/4/24	11/7/24
Create Offline Database	DS+MF	100%	11/8/24	11/14/24
Offline Databse Integration	MF+DS	100%	11/16/24	11/22/24
Capture Full Database	DS	100%	11/27/24	11/28/24
Write to Database	TR+MF	100%	11/14/24	11/20/24
Phase 4: Add-Ons				
Create 2D Map	TR+JL	100%	11/8/24	11/14/24
Add Flight Paths to Map	TR+JL	100%	11/14/24	11/20/24
Filter Flight Paths	JL	100%	11/21/24	11/27/24
Improve Interpolation	ML+TR	100%	11/21/24	11/27/24
Phase 5: Testing and Refinement				
Initial Test Cases		100%	11/11/24	11/15/24
Revise Test Cases		100%	11/18/24	11/22/24
Thanksgiving Break		100%	11/25/24	12/1/24
Test Case Results		100%	11/25/24	12/1/24
Final Presentation Week		100%	12/2/24	12/6/24
Final Project Artifact Submission (Brightspace)		100%	12/6/24	12/6/24

Insert new rows ABOVE this one

